
EPA GRANT- CONSULTANTS CONTRACT- PROGRESS PAYMENTS TOTALS 
TO-DATE 

Consultant Rpt-Quart Invoice Payment ID TOTAL PAY Geo Ena Grant S PMX 
GeoEngineers Q4-2006 #1 $4,285.75 $4,285.75 
GeoEnaineers Q4-2006 #2 $1,011 .98 $1 ,011.98 
GeoEngineers Q4-2006 #3 $581 .25 $581.25 
GeoEnaineers Q4-2006 #4 $630.50 $630.50 $6,509.48 

Grant Solutions Q4-2006 #10 $1 ,500.00 $1,500.00 
Grant Solutions Q4-2006 #11 $1 ,950.00 $1 .950.00 
Grant Solutions Q4-2006 #11 $298.60 Travel $298.60 $3,748.60 
Subtotal Q4-2006 $6,509.48 $3,748.60 

To Date - Cummulative Total: $10,258.08 I 
GeoEngineers Q1-2006 
GeoEnaineers Q1-2006 
GeoEngineers Q1-2006 
GeoEnaineers Q1-2006 

L. Grant Solutions Q1-2006 $1,170.00 $1,170.00 

~ 
Grant Solutions Q1-2006 $1 159.80 Travel $1 ,159.80 $2,329.80 

Citv of Bremerton Q1-2006 
Subtotals 01-2006 I /$6,509.48 $6,078.40 

' tfv To Date - Cummulative Total: $12,587 .BB i t -
~·?(>- GeoEnaineers Q2-2007 #5&6 $16,952.19 $16,952.19 $16,952.19 

J1r~~ GeoEngineers 02-2007 
......- Transnation Q2-2007 2/1512007 $488.70 Tille R8DOlt $488.70 

µ}'J...,.,.. JI' Parametrix - Survev Q2-2007 P.O. #70065 

,ft '1 City of Bremerton Q2-2007 143 Hrs. $8,142.06 Ad min. $8,142.06 
~µ Grant Solutions Q2-2007 $0.00 

Q2-2007 
Subtotals Q2-2007 1.1$23,461.67 $6,078.40 

To Date - Cummulative Total: $38,170.83' 
GeoEnaineers Q3-2007 #7 $6,514.17 
GeoEngineers Q3-2007 #8 $975.25 
GeoEngineers Q3-2007 #9 $15,853.16 
GeoEnaineers Q3-2007 #10 $69,344.24 $92,686.82 $92686.82 

1~~ 
Grant Solutions Q3-2007 $0.00 

5}..,i,.,11.1--' Parametrix - Survey Q3-2007 P.O. #70065 $11 865.83 ToooSurvav $11865.83 $11,865.83 
Citv of Bremerton Q3-2007 167 Hrs. $9,508.56 Admin. $9,508.56 
Subtotals Q3-2007 $114,061.21 / 

To Date - Cummulative Total: $152,232.04" $116, 148.49 $6,078.40 $11 ,865.83 

~itures NOT B~ fOr: Paramebix Su!Y&Y $13,500 aoo Transnatkii Title Report $488.70 = $13,988.70 ---

GeoEnaineers Q4-2007 #11 $7,988.47 $7 988.47 $7,988.47 
GeoEngineers Q4-2007 

Parametrix 04-2007 P0#70065 $998.47 Tooo Survev $998.47 $998.47 
City of Bremerton 04-2007 82 Hrs. $4668.87 Admin. $4,668.87 

Q4-2007 
Subtotals 04-2007 $13,655.81 $13,655.81 / $998.47 

To Date - Cummulative Total: $166,887.85 !' $124136.96 $6,078.40 ' $12,864.30 

GeoEngineers 01-2008 #12 $8,100.00 $8100.00 $8100.00 
GeoEnaineers Q1-2008 #13 $866.50 $866.50 $866.50 
GeoEngineers Q1-2008 

Citv of Bremerton Q1-2008 48 Hrs. $2,733.00 Admin. $2 733.00 
Supplies/Postage 01-2008 Gen Claim $10.48 UAReports $10.48 

01-2008 
01-2008 

Subtotals Q1-2008 $11.709.98 $11 ,709.98 .1$8966.50 
To Date - Cummulative Total: $177,597.B3~ $133,103.46 $6,078.40 $12,864.30 

Balance $22,402.17 

BREMERTON-010605 


